COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2011

ESTI MATE SUMVARY 10: 31: 49
CONTI D: C17263 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 17263-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 102.5 DAYS TI VE ALLOW 79 WORK DAYS
BAI LEY- R CHMOND HI LL OVERLAY PERCENT TI ME: 129. 75 ORI G TI ME ALLOW 75 WORK DAYS
PRQIECT NO STA2854- 119
BAI LEY- R CHVOND HI LL OVERL
NAME OF ROAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 29/ 2011 DATE TI ME STARTED 05/ 18/2010
1800 N TAFT ROAD DATE LET 04/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 12/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,653, 185. 25 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PROJIECT AMT: $ 2,662, 412. 20 NON-PARTI Cl PATI NG 2,594, 332. 02 20, 736. 70
PERCENT COVPLETE: 97. 78% TOTAL EARNI NGS 2,594, 332. 02 20, 736. 70
FUNDS AVAI LABLE: $ 58, 853. 23 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,594, 332. 02 20, 736.70
TOTAL CLAI M5: $ 0. 00 RETAI NAGE -39, 936. 18 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 2,554, 395. 84 20, 736.70
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,554, 395. 84 20, 736.70
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 20, 736.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17263-BI D ESTI MATE RUN 07/ 29/ 2011
PRQIECT: STA2854- 119 ESTI MATE NO 0007 10: 31: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 254, 824. 000 254, 824. 000
SY 0. 000 0. 00
1. 30000 254, 824. 000 331, 271. 20
0006 900- 00022 Added Item (Square Yard)/ Renoval of Asphalt (Pl aning) 9, 920. 000 9, 920. 000
1/2 Inch
SY 0. 000 0. 00
0. 26000 9, 920. 000 2,579. 20
0010 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 192. 000 192. 000
LF 0. 000 0. 00
5. 05000 192. 000 969. 60
0020 304- 06000 Aggregate Base Course (Cl ass 6) 532.230 484. 660
TON 47.570 737.34
15. 50000 532. 230 8, 249. 57
0025 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 249. 910 193. 000
TON 56. 910 5,178.81
91. 00000 249.910 22,741.81
0030 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0031 900- 00024 Added Item (Ton)/ Hot Mx Asphalt (G ading SX) (75) 33, 337. 440 34, 167. 590
(58-28) (RAP)
TON -830. 150 -41,507.50
50. 00000 33, 337. 440 1, 666, 872. 00
0032 900- 00006 Added Item (Dol lar)/ Value Engineering Change Proposal 78,771.780 78, 771. 780
(Contractor Savings)
DOL 0. 000 0. 00
1. 00000 78, 771. 780 78,771.78
0033 900- 00024 Added Item (Ton)/ Interim Surface Repair - 1/2 Inch 435. 920 435. 920
Level i ng Course
TON 0. 000 0. 00
60. 00000 435. 920 26, 155. 20
0035 411-10255 Enul si fied Asphalt (S| ow Setting) 14, 039. 000 13, 700. 000
CGAL 339. 000 661. 05

1. 95000 14, 039. 000 27, 376. 05



CONTI D C17263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17263-BI D ESTI MATE RUN 07/ 29/ 2011
PRQJECT: STA2854- 119 ESTI MATE NO 0007 10: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0040 612-00041  *Delineator (Flexible) (Type I) 426. 000 426. 000
EACH 0. 000 0. 00
26. 50000 426. 000 11, 289. 00
0045 612-00042  *Delineator (Flexible) (Type Il) 73. 000 73. 000
EACH 0. 000 0. 00
28. 60000 73. 000 2,087. 80
0050 612-00043 *Delineator (Flexible) (Type IIl) 312. 000 312. 000
EACH 0. 000 0. 00
32. 70000 312. 000 10, 202. 40
0055 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0060 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0065 627-00005 *Epoxy Pavenent Mar ki ng 687. 000 687. 000
GAL 0. 000 0. 00
49. 00000 687. 000 33, 663. 00
0070 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2,189. 000 1, 913. 000
GAL 276. 000 5, 644. 20
20. 45000 2,189. 000 44, 765. 05
0075 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 10, 771. 000 10, 771. 000
SF 0. 000 0. 00
8. 15000 10, 771. 000 87, 783. 65
0080 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 239. 000 239. 000
Li ne
) SF 0. 000 0. 00
10. 25000 239. 000 2,449.75
0085 630-00000  *Fl aggi ng 2, 530. 000 2,530. 000
HOUR 0. 000 0. 00
19. 50000 2,530. 000 49, 335. 00
0090 630- 00007 *Traffic Control Inspection 62. 000 62. 000
DAY 0. 000 0. 00
82. 00000 62. 000 5, 084. 00



CONTI D C17263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17263- Bl D ESTI MATE RUN 07/ 29/ 2011
PRQJECT: STA2854- 119 ESTI MATE NO 0007 10: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0095 630-00012 *Traffic Control Managenent 100. 000 100. 000
DAY 0. 000 0. 00
385. 00000 100. 000 38, 500. 00
0100 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 572.00
715. 00000 1. 800 1, 287.00
0105 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 6. 800 139. 40
20. 50000 15. 300 313. 65
0115 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 31. 000
EACH 24.800 768. 80
31. 00000 55. 800 1,729.80
0120 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 5. 000
EACH 7.600 273. 60
36. 00000 12. 600 453. 60
0125 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 800 920. 00
1, 150. 00000 1. 800 2,070. 00
0130 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
yee) EACH 0. 800 572. 00
715. 00000 1. 800 1, 287.00
0135 630-80360 *Dr um Channel i zi ng Devi ce 20. 000 7.500
EACH 6. 000 153. 00
25. 50000 13. 500 344. 25
0140 630-80380 *Traffic Cone 507. 000 192. 500
EACH 263. 800 1, 899. 36
7.20000 456. 300 3, 285. 36
0145 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
205. 00000 1. 000 205. 00



CONTI D C17263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17263- Bl D ESTI MATE RUN 07/ 29/ 2011
PRQJECT: STA2854- 119 ESTI MATE NO 0007 10: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0150 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 400 5, 600. 00
14, 000. 00000 0. 900 12, 600. 00
0155 700- 70010 F/ A M nor Contract Revisions 22, 420. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70012 F/ A Asphalt Pavenent |ncentive - 14, 701. 150 -14,701. 150
FA -9, 603. 200 -9,603. 20
1. 00000 -24,304. 350 -24,304.35
0170 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -43, 005. 840 -43, 005. 840
FA 0. 000 0. 00
1. 00000 -43, 005. 840 -43,005. 84
0180 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70025 F/' A Quality Incentive Paynent 63, 327. 080 48, 274. 640
FA 15, 052. 440 15, 052. 44
1. 00000 63, 327. 080 63, 327. 08
0195 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70031 F/ A | NTERI M SURFACE REPAI R 22, 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17263-BI D ESTI MATE RUN 07/ 29/ 2011
PRQIECT: STA2854- 119 ESTI MATE NO 0007 10: 31: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 900- 00025 Added Item (Wrk Day)/ Lane Rental Fee -6.500 -6. 500
WD 0. 000 0. 00
4, 000. 00000 -6. 500 - 26, 000. 00
0230 420-00000 Geonenbr ane 366. 000 366. 000
SY 0. 000 0. 00
9. 00000 366. 000 3,294. 00
0235 506-00218 Ri prap (18 Inch) 66. 000 66. 000
CcY 0. 000 0. 00
190. 00000 66. 000 12, 540. 00
0240 506- 00224 Ri prap (24 Inch) 72. 000 72. 000
CcY 0. 000 0. 00
199. 50000 72.000 14, 364. 00
0245 506-00236 Ri prap (36 Inch) 80. 000 80. 000
CcY 0. 000 0. 00
207. 75000 80. 000 16, 620. 00
0250 626-00100 Mobi i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0255 614-00012 Sign Panel (Cass I1) 12. 000 0. 000
SF 12. 000 387. 00
32. 25000 12. 000 387.00
0260 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
LF 12. 000 636. 00
53. 00000 12. 000 636. 00
0265 627-30405 Preforned Thernopl astic Pavenent Marking (Wrd- Synbol) 84. 000 0. 000
SF 84. 000 1,352. 40

16. 10000 84. 000 1,352. 40



CONTI D: C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17263-BI D ESTI MATE RUN 07/29/ 2011
PRQJECT: STA2854- 119 ESTI MATE NO. 0007 10: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 900- 00014 Added Item (Lunp Sum/ Dispute Settlenent 1. 000 0. 000
LS 1. 000 31, 300. 00
31, 300. 00000 1. 000 31, 300. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00001 Field Ofice (dass 1)

0215 620-00011

Field Laboratory (dass 1)

0220 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 2,636, 685.25 % 20,736.70% 2,577,832.01
1. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7,500. 00
1. 000 1. 000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7,500. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 16, 500. 00 $ 0.00$ 16, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,653,185.25$

20,736.70% 2,594,332.01



